

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

East Godavari District – PMGSY Phase VI – Package No.AP VI 0503 –  
“Upgradation of the road from 9/2 of R&B road to Nadigatla” – Re-revised  
administrative sanction along with price escalation –Accorded - Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 370

Dated:23-03-2010.  
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
2. G.O.Rt.No.516,P.R.&R.D(Progs.II) Dept., dt.19.11.2007.
- 3.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept.,  
dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. &  
R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
- 4.From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W3/DEE-I/PMGSY  
Phase AP VI 0503/09, dt.29.10.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs. 66.69 lakhs in the Package No.AP-VI-0503 for the “Upgradation of the road from 9/2 of R&B road to Nadigatla” in East Godavari District under PMGSY Phase VI. Revised administrative sanction was accorded for Rs.74.69 lakhs vide reference 2<sup>nd</sup> read above.

2. In the reference 3<sup>rd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 4<sup>th</sup> read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for according Re-revised administrative sanction for Rs.77.84 lakhs as against the Revised administrative sanction of Rs.74.69 lakhs for the work “Upgradation of the road from 9/2 of R&B road to Nadigatla” in East Godavari District under PMGSY Phase VI in Package No.AP VI 0503.

4. Government after careful consideration of the proposal hereby accord Re-revised administrative sanction for Rs.77.84 lakhs as against the Revised administrative sanction of Rs.74.69 lakhs for the work “Upgradation of the road from 9/2 of R&B road to Nadigatla” in East Godavari District under PMGSY Phase VI in Package No.AP VI 0503. The additionally i.e. price escalation amount has to be met from the budget under AP Rural Development Fund as stated in the Memo. 3<sup>rd</sup> read above for this purpose. The amount chargeable is as follows:

- |                           |                |
|---------------------------|----------------|
| 1. OAS cost of above work | Rs.66.69 lakhs |
| 2. RAS cost accorded      | Rs.74.69 lakhs |

**Now RAS required as follows**

- |   |                |
|---|----------------|
| a) Amount chargeable from PMGSY Ph.VI       | Rs.66.69 lakhs |
| b) Amount chargeable from State Govt. share |                |

Towards change of SSR (already RAS accorded) Rs. 7.14 lakhs  
**Alread accorded RAS (a+b) Rs.73.83 lakhs**

c) Amount chargeable from State Govt. share  
Towards price escalation as per the  
Concurrence of Finance Department Rs. 4.01 lakhs  
-----  
**Total RAS required(a+b+c) Rs.77.84 lakhs**  
=====

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, East Godavari District.  
The DTO, East Godavari District.  
The Accountant General, AP., Hyderabad.  
Copy to:  
OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,  
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER